COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/14/2006

ESTIMATE SUMMARY 14:05:28
CONTID: C14783R ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14783R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 167.( DAYS TIME ALLOW: 3/15/20( FIXED COMPLETION DAT
US 34/RockfallMit/BigTCanyon PERCENT TIME: 91.76 ORIG TIME ALLOW: 3/15/20( FIXED COMPLETION DAT
PROJECT NO: STA 0341-063
US34/RockfallMit/BigTCanyon
NAME OF ROAD: 034A
PROJECT COUNTIES: LARIMER
CONTRACTOR:
ROCK & COMPANY PAY PERIOD ENDING 02/28/2006 DATE TIME STARTED 09/15/2005
995 NORTH 5TH AVENUE DATE LET 05/19/2005 DATE WORK BEGAN
DATE AWARDED 05/24/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/09/2005 DATE ACCEPTED
BRIGHTON CO 80603 303/637-9230 DATE NOTICE TO PROCEED 09/15/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 560,065.00 PARTICIPATING $ 258,857.15 $ 79,589.85
AWARD PROJECT AMT:  § 427,905.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 46.22% TOTAL EARNINGS 258,857.15 79,589.85
FUNDS AVAILABLE: $ 301,207.85 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 258,857.15 79,589.85
TOTAL CLAIMS: $ 0.00 RETATNAGE -6,418.58 -1,544.09
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 252,438.57 78,045.76
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 252,438.57 78,045.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 78,045.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14783R-BID ESTIMATE RUN 03/14/2006
PROJECT: STA 0341-063 ESTIMATE NO: 0003 14:05:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 203-00400 ROCK EXCAVATION 5.000 0.000
cYy 0.000 0.00
200.00000 0.000 0.00
0010 203-01500 BLADING 20.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0015 203-02300 ROCK SCALER 715.000 3.000
HOUR 102.500 9,225.00
90.00000 105.500 9,495.00
0020 211-01111 ROCK REINFORCEMENT (DOWELS) 2,000.000 1,325.000
LF 612.000 35,496.00
58.00000 1,937.000 112,346.00
0025 212-00006 *SEEDING (NATIVE) 3.500 0.000
ACRE 0.000 0.00
550.00000 0.000 0.00
0030 213-00002 *MULCHING (WEED FREE HAY) 3.500 0.000
ACRE 0.000 0.00
660.00000 0.000 0.00
0035 213-00061 *MULCH TACKIFIER 350.000 0.000
LB 0.000 0.00
6.00000 0.000 0.00
0040 304-06007  AGGREGATE BASE COURSE (CLASS 6) 10.000 0.000
cYy 0.000 0.00
20.00000 0.000 0.00
0045 304-07005 AGGREGATE BASE COURSE (CLASS 7) 10.000 0.000
cYy 0.000 0.00
20.00000 0.000 0.00
0050 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10.000 0.000
TON 0.000 0.00
200.00000 0.000 0.00
0055 607-55030 MESH POST 20.000 20.000
EACH 0.000 0.00
800.00000 20.000 16,000.00



CONTID: C14783R COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14783R-BID ESTIMATE RUN 03/14/2006
PROJECT: STA 0341-063 ESTIMATE NO: 0003 14:05:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 607-55100 WIRE MESH 64,000.000 21,870.000
SF 6,075.000 7,715.25
1.27000 27,945.000 35,490.15
0065 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
L S 0.000 0.00
3,000.00000 0.000 0.00
0070 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 11,189.60
27,974.00000 1.000 27,974.00
0075 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 5.000 0.000
GAL 0.000 0.00
700.00000 0.000 0.00
0080 630-00000 *FLAGGING 1,200.000 377.500
HOUR 200.500 4,411.00
22.00000 578.000 12,716.00
0085 630-00001 *PILOT CAR OPERATION 1,000.000 0.000
HOUR 0.000 0.00
25.00000 0.000 0.00
0090 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 13.000
DAY 12.000 960.00
80.00000 25.000 2,000.00
0095 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 27.000
DAY 13.000 5,720.00
440.00000 40.000 17,600.00
0100 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 7.000
EACH 6.000 258.00
43.00000 13.000 559.00
0110 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.000
EACH 0.500 3,550.00
7,100.00000 1.500 10,650.00
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PCN: 14783R-BID ESTIMATE RUN 03/14/2006
PROJECT: STA 0341-063 ESTIMATE NO: 0003 14:05:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80360 *DRUM CHANNELIZING DEVICE 16.000 8.000
EACH 0.000 0.00
36.00000 8.000 288.00
0120 630-80370 CONCRETE BARRIER (TEMPORARY) 242.000 121.000
LF 0.000 0.00
80.00000 121.000 9,680.00
0125 630-80380 *TRAFFIC CONE 150.000 38.000
EACH 5.000 65.00
13.00000 43.000 559.00
0130 700-70010 F/A MINOR CONTRACT REVISIONS 108,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70380 F/A EROSION CONTROL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 556,565.00 $ 78,589.85 S 255,357.15

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0150 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0155 620-00020 SANITARY FACILITY 3.000 1.000
EACH 2.000 1,000.00
500.00000 3.000 1,500.00
CAT 0400 CURRENT AMT $ 3,500.00 $ 1,000.00$ 3,500.00

PROJECT TOTAL CURRENT AMT $ 560,065.00 $  79,589.855S 258,857.15



